PROJECT CASE STUDY

Project Details

PROJECT NAME Lindum Rail Station

PROJECT LOCATION Lindum, Brisbane

CASA ROLE Structural Steel subcontractor
CLIENT Queensland Rail

CONTRACT VALUE $3,700,000

PROJECT COMPLETION DATE October 2024
CONSTRUCTION MANAGER Peter Casa

PROJECT MANAGER/CONTRACT

ADMINISTRATOR Wayne Heley

SITE SUPERVISOR/SITE MANAGER Michael Major

Project Scope

CASA engaged to supply and install platform structures as part of the Lindum rail station refurbishment. Structures
included a 40m footbridge, canopies and stair towers. The footbridge required significant coordination with other
trades for the off site fit-out to reduce the disruption to rail services.

Key points
e Works fabricated to MRTS78 specification
Installation occurred during weekend closure of rail and local roads
Off site preassembly and modulisation used to reduce installation time on site.
Oversize transport requiring out of hours work to minimize disruption to local community.
Footbridge, stairs and columns installed without the need for temporary works, therefore reducing the rail
closure time

CASA Engineering Pty Ltd
Phone — (07) 3271 2300
Fax— (07) 3271 2644
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